



AMENDMENT 1

އަދަދު 01 ގެ ޖަހަވަރު

No.	TEB/2016/W-23	
Project	Design and Build of Rock boulder Revetments Gdh.Gadhdhoo, Maldives	
Issued Date	21 st March 2016	
No. of Pages: 02	Boq: 00	Drawings: 00

Please include this amendment when submitting the bid. ފަންޑު ފޮނުވާ ފަހަތުގައި މި ޖަހަވަރު ހިމާނުވާން ޖެހިގެން ދަންނަވަންޖެހެނީ.

- Find the attached Erosion Survey Report
- Any clarification to the project may be sent on or before 1330 hours Maldivian Time on Sunday, 27th March 2016

Answers for queries raised in the Prebid Meeting

1-Please provide the existing sea bed levels along the proposed development area.

Assumed to be 3 meters MSL

2-Can we propose different sections for the proposed revetment than the concept design indicated in the bid document considering the prevailing wave conditions?

Depends on the findings of EIA

3-It is mentioned that the geotextile shall be "woven fabric" - please provide the specification for this.

Specifications regarding this will be given in the contract

4-It is mentioned that, once the detail designs are approved by the Engineer, the contractor should carry out an EIA - Environment Impact Assessment. Kindly clarify whether the Ministry/Client will facilitate in obtaining such approvals?

The detailed design should be prepared based on the finding of the EIA. The contractor is required to carry out EIA and designing of the project in parallel.

5-The revetment length mentioned in the BOQ is 950 m. The length of the revetment indicated in the layout drawing on South Western side is 577 m and on the Eastern side is 277 m. Total length as per this layout drawing is 854 m. Kindly clarify.

Revetment length is advised to be prepared for 950m, adjustments can be made later.

6-Is there any land (owned by the Client) available for stock piling of the material for this project?

Land will be provided for stockpiling. EIA will recommend specifications for unloading and transport in a way that would minimize the impact on vegetation and human settlements.

Please be informed that the Bid submission for the project has been postponed and now will be held on **Thursday, 7th April 2016 at 1000hrs,** at Ministry of Finance and Treasury Tender Evaluation Meeting Room.

Name: Ahmed Mujutiba

Signature: 