Ministry of National Planning Housing and Infrastructure

Republic of Maldives



TERMS OF REFERENCE

CONSULTANCY FOR DEVELOPMENT OF REGIONAL DEVELOPMENT PLANS

(Reference No: MV-MONPI-356968-CS-QCBS)

MALDIVES URBAN DEVELOPMENT AND RESILIENCE PROJECT

Background

- 1. The Maldives' National Spatial Plan (NSP) (2020-2040) is intended for creating competitive, environmentally sustainable, and resilient regions that are aligned with development plans. It is based on the fostering of economic growth in urban centers outside of Greater Malé, which is intended to produce a more spatially balanced distribution of economic opportunities, while at the same time reducing congestion in the capital and bolstering overall national economic growth.
- 2. Ministry of National Planning, Housing and Infrastructure (MNPHI) has developed the NSP which identifies 3 Regions with 6 zones that includes 21 Island Clusters. The Island Clusters are categorized to 4 clusters based on the population levels. **Central Population Cluster** which is situated in the Greater Male' Region. **Population Level 1 Cluster (P1)** where a group of islands among which a core island(s) can be identified based on its existing population, economic and social services, with a target population of 50,000. **Population Level 2 Cluster (P2)** where a group of islands within a radius of 35km, and is outside a Population Level 1 Cluster, with a target population of 25,000. **Population Level 3 Cluster (P3)** where a group of islands within a radius of 20km, with an existing population of less than 10,000 and a target population of 15,000. Zones are clusters of islands with a specific region. Breakdown of Zonal distribution is provided below.

			192
REGION 1	Zone 1	Upper North	3 Administrative Atolls Haa Alifu, Haa Dhaalu, Shaviyani
	Zone 2	Lower North	4 Administrative Atolls Noonu, Raa, Baa, Lhaviyani
REGION 2	Zone 3	Upper Central	4 Administrative Atolls Kaafu, Alifu Alifu, Alifu Dhaalu, Vaavu
	Zone 4	Lower Central	5 Administrative Atolls Meemu, Faafu, Dhaalu, Thaa, Laamu
REGION 3	Zone 5	Upper South	2 Administrative Atolls Gaaf Alifu, Gaafu Dhaalu
	Zone 6	Lower South	2 Administrative Atolls Gnaviyani, Seenu

- 3. The NSP defines service allocations for the hierarchy of Regions and Zones identified within the Plan. Regional Plans, Atoll Development Plans, Island/City Development Plans and Sectoral Plans need to reflect and align with the NSP. Establishing an integrated transportation network is taken as a prerequisite for decentralized development and hence inter and intraregional multi-modal connections will be established as an integral part of this Plan. Government of Maldives has committed to developing an efficient, reliable, convenient and sustainable national public ferry system to ensure all Maldivian citizens are connected to the country's economic infrastructure and social services.
- 4. NSP steer the country towards an inclusive and sustainable regional development and ensure better management and allocation of resources. NSP addresses spatial development from a macro scale, keeping the needs of the average person as the focus.

The strategic framework of the plan depends on:

- The collective socioeconomic functionality especially within and between clusters of islands in a zone and region.
- Healthy interdependencies between regions and also between zones
- strategic spatial organization and connection of resources and activities in the best possible manner to capitalize on economies of scale and generate regional development

In the formulation of NSP challenges, emerging issues, opportunities and projections were incorporated. The NSP focuses on providing a common vision and clear direction to establish a strategic framework. NSP advocates a decentralized development approach, Government of Maldives has committed to developing an efficient, reliable, convenient and sustainable national public ferry system to ensure all Maldivian citizens are connected to the country's economic infrastructure and social services. This plan is to effectively enable the redistribution of the population concentrating within the central Male' area and attain optimum population threshold levels in other Regions.

- 5. Maldives has a Decentralization Act in place that specifies characteristics, jurisdiction and required principles for the purpose of decentralized administration of the Maldives. This is to allow the island communities to make their own decisions in a democratic and accountable manner; to improve people's living standards through social, economic and cultural development; to empower the people; to an increased scope bring the services closer to the people; and to create an environment conducive for peace and prosperity. Under this Act the local councils will prepare the land use plan for their respective islands and the island and Atoll Development Plans.
- 6. In order to realize the Government of Maldives' (GoM) vision of regional development, the World Bank and GoM have embarked on the Maldives Urban Development and Resilience Project (MUDRP), where the proposed consultancy project is one of the components of MUDRP. This component focuses on implementation of the NSP and formulates regional development plans.

Objectives

- 1. The overall objective of this consultancy is to develop and detail out Regional Development Plans in line with the NSP, Island Development Plans, Atoll Development Plans and any sectoral plans, policies and documents. The consultancy shall conduct capacity building activities for local and central government. Also support the technical assistance activities under MNHPI's regional development vision. These activities will be carried out in close consultation with key stakeholders through a highly participatory process.
- 2. The specific objectives of this consultancy can be grouped into 4 broad components:
 - (i) review island/city and atoll development plans (islands/city in Region 1, 2 and 3)
 - (ii) formulate 3 regional development plans (Region 1, 2 and 3) aligning to development plans which also includes the following:
 - a. Identification and assessment of key economic and social infrastructure at the regional level and zonal level
 - b. Assess the current governance and legal structure including the Decentralization Act and propose a governance mechanism for regional development
 - (iii) capacity building local governments/councils in strategic planning, monitoring and evaluation of the development plans; and
 - (iv) capacity building support for Project Partner Agencies (PPAs), in particular the Ministry of National Planning, Housing and Infrastructure (MNPHI) to plan and formulate Regional Development Plans.
- 3. The duration of this consultancy is 9 months.

Scope of Consultancy, Deliverables, and Timeline

- 1. At the outset, the Consultant Team shall discuss the requirements outlined in this ToR, including expectations of and possible constraints for the implementation of the activity with the Client. The outcome of these discussions shall form the basis for the preparation of the Regional Development Plans that includes that include Haa Alif, Haa Dhaal, Shaviyani, Noonu, Raa, Baa Lhaviyani, Kaafu, Alif Alif, Alif Dhall, Vaavu, Meemu, Faafu, Dhaal, Thaa, Laamu, Gaaf Alif, Gaaf Dhaal, Fuvahmulah City and Addu City. The island/city development plans and the atoll development plans would be reviewed under this consultancy to understand the local development plan in those regions.
- 2. The following table lists key deliverables and milestones and serves as a guideline for the consultancy. The Consultant Team is expected to propose a work plan outlining project subtasks (e.g. additional internal review/consultations session) and refine the timeline to meet the objectives of the assignment effectively for MNPHI's agreement. Any changes to the agreed work plan shall be supported by valid justifications and shall require prior approval of the Client.

No.	Deliverables	Format	Duration
Stage 1:	Inception		0.75 month
1.1	Inception Report Communications Strategy and Engagement Plan	 3 hardcopy reports in A4 size A softcopy of reports. A PowerPoint presentation. 	2 weeks after contract commencement.
Review	and incorporation of comments i	nto final version	1 week
Phase 2	: Review Island/City and Atoll	Development Plans (Region 1, 2 & 3)	5 months
2.1	Synthesis Report on island/city and atoll development plans for each region	 3 hardcopy reports for each region A PowerPoint presentation. A softcopy of all reports 	4 weeks
2.2	Sensitizing of Councils on Regional and Local Development Planning	A PowerPoint presentation.Workshop Materials	4 weeks
2.3	Key Findings of Region 1, 2 and 3 Development Plan	 3 hardcopy reports for each region A PowerPoint presentation. A softcopy of all reports	6 weeks
Review	and incorporation of comments i	nto draft	2 weeks
Phase 3	: Formulation of Regional Dev	elopment Plans (Region 1, 2 & 3)	4 months
3.1	Draft Region 1 Development Plan	 3 hardcopy reports for the region in A4, charts in A3. A PowerPoint presentation. A softcopy of all reports and plans 	2 weeks
3.2	Draft Region 2 Development Plan	 3 hardcopy reports for the region in A4, charts in A3. A PowerPoint presentation. A softcopy of all reports and plans 	2 weeks
3.3	Draft Region 3 Development Plan	 3 hardcopy reports for the region in A4, charts in A3. A PowerPoint presentation. A softcopy of all reports and plans 	2 weeks
3.4	Stakeholder workshop - CSOs - Government agencies, state agencies and private sector	A PowerPoint presentation.Workshop Materials	2 weeks
3.5	Policy Recommendations	3 hardcopy reports for each region	2 weeks
3.6	Investment and Implementation Plan with a monitoring framework	in A4, charts in A3.A PowerPoint presentation.A softcopy of all reports and plans	
Review	and incorporation of comments i	nto draft	2 weeks
Phase 4	: Capacity Building		1 month
4.1	Capacity building of Councils on strategic planning, development planning, monitoring and evaluation of development plans	A PowerPoint presentation.Workshop Materials	2 weeks

4.2	Capacity building of government agencies on development planning and formulating regional development plans	A PowerPoint presentation.Workshop Materials	2 weeks
Phase	5: Validation of Regional Develo	opment Plans	1.5 months
5.1	Validation workshop with local councils of the region	A PowerPoint presentation.Workshop Materials	2 weeks
5.2	Validation workshop with other stakeholders (CSOs, government agencies, state agencies, private sector)	A PowerPoint presentation.Workshop Materials	2 weeks
Reviev	v and incorporation of comments i	nto final version	2 weeks

Detailed Scope of Consultancy

1. The following outlines the necessary phases in the formulation of the development plans. The Consultant Team is expected to further refine these activities with sub-tasks.

Phase 1: Inception

Inception Report

1. Two weeks after contract commencement, an inception report should be submitted. The report should cover: (i) overall assignment objectives and strategies; (ii) a work plan - outlining project sub-tasks, methodology, timeline, dedicated resources etc.; (iii) list of key and supporting staff, their qualifications and experiences, tasks assigned and time allocations; (iv) literature reviewed and data referred; (v) list of reports to be submitted; (vi) outline of an a strategy for engaging various stakeholders, questionnaires/checklists for information gathering, key respondents to be interviewed and consulted etc.; and (vii) planned visits.

Communications Strategy and Engagement Plan

- 2. A Communications Strategy and Engagement Strategy is to be developed at the start of the consultancy for the purpose of engaging stakeholders during the planning process. The strategy will: (i) identify key groups of stakeholder and mobilization strategies for these groups; (ii) propose key messages to be disseminated, and the best ways of delivering them. The Consultant Team will also (iii) propose plan dissemination strategies to be used once the plans are approved.
- 3. The Consultant is required at each stage of the work to closely coordinate with the Atoll/City Councils, Local Government Authority (LGA), MNPHI, and other stakeholder agencies. Any comments, advice and instructions on study/design works should be strictly and immediately executed by the Consultant Team. The nature and frequency of coordination and consultation meetings shall be determined by discussion between the Consultant Team and the Client.
- 4. The Consultant Team shall organize a minimum of one public consultation meeting for each Region.

Phase 2: Review Island and Atoll Development Plans (Region 1, 2 and 3)

Synthesis Report on Island/City and Atoll Development Plans for each Region

- 1. Prepare a synthesis report for each Region on how the Island/City and Atoll Development Plans were done in the islands representing those Regions. These would include, but not be limited to, the following activities:
 - Conduct data collection and review of Island/City and Atoll Development Plans and other local development plans
 - Consultations with the atoll/city/island councils¹ and other stakeholders (Atoll Council, LGA, etc)

Sensitizing on Regional and Local Development Planning

1. Conduct sensitizing sessions to the Atoll Councils on regional and local development planning. This would focus on, not limited to, the development of a clear and practical plan, targets, measurable indicators, timeline, planning with a realistic budget, addressing capacity needs, different levels of development plans, etc.

Key Findings of Region 1, 2 and 3 Development Plan

- Carry out an analysis for all the Island/City and Atoll Development Plans
 The deliverables should be a list of key findings of the review conducted for each region. These would include, but not be limited to, the following activities:
 - Conduct data collection and review of Island/City Development Plans and any existing planning-related studies, plans, reports, program and policies.
 - Undertake a baseline assessment and analyze the general and focused challenges, emerging issues and projections. The key factors including but not limited to demography, resources, socioeconomic, environment as well as climate change and disaster risks should be also assessed and evaluated. Conduct data collection and review of existing conditions such as land use, transportation network, service provision and amenities, environmental, social, and economic characteristics through primary and secondary sources.
 - Identify the government interventions in line with the Decentralization Act.
 - Carry out a benchmarking exercise against similar local and international examples; and
 - Work in consultation with the Atoll Councils in Region 1, 2 and 3 and other local councils
 of those Atolls.
 - Conduct consultations with technical and economic agencies (MNPHI, Ministry of Health, Ministry of Education, Ministry of Economic Development, LGA, etc)
- 2. The deliverables for these activities are: (i) a list of prioritized opportunities and key constraints; and (ii) identified trade-offs and mitigation measures where possible (opportunity costs, alternative development potential, environmental impact, etc.)

Phase 3: Formulation of Regional Development Plans (Region 1, 2 & 3)

Formulate Regional Development plans for Region 1, 2 and 3 that are aligned with the Island/City Development Plans of the respective islands/city in those Atolls.

¹ Island/city councils are the administrative bodies that represent the specific island or city. Atolls however are identified when a specific group of islands are collectively identified.

Draft Regional Development Plan

- 1. Draft and Formulate Regional Development plans for Region 1, 2 and 3 that are aligned with all Development Plans (island/city, sectoral, national).
- 2. In formulation of the Regional Development Plans the following activities would be conducted, but not limited to:
 - o Detailed study of the formulated, existing and/or drafted development plans
 - Consultation with the key stakeholders in the formulation of Regional Development Plans
 - Identification and assessment of key economic and infrastructure at the regional and zonal level
 - o Propose a regional governance mechanism for regional development
- 3. The Regional Development Plan would need to be finalized after incorporation of the feedback/comments received from the stakeholders.

Stakeholder workshop

- 1. Conduct stakeholder workshops for CSOs, government & state agencies and private sector to get their inputs and feedback.
- 2. A final draft to be formulated after incorporation of comments to the Regional Development Plans

Policy Recommendations

1. The Consultant Team will develop a set of prioritized key policy actions that can accompany the implementation of the Regional Development plans. These recommendations must be focused on enabling the implementation of those plans. The Consultant Team is not expected to conduct detailed analysis for this component; rather these recommendations will be used to identify future strategies and activities.

Investment and Implementation Plan with a monitoring framework

- 1. Develop a strategic investment plan reflecting priority intervention areas and strategies for investments. This will include:
 - A phased action plan (short, medium and long term); and indicative costs to implement the identified infrastructure projects. This output is expected to be used for the selection and prioritization of projects during the plan implementation stage.
 - A monitoring framework with indicators that can be measured to monitor the progress of the strategies and projects/programs in the action plan.

Review and incorporation of comments into the final version

After the incorporation of the comments and feedback from the workshop the client would review the final draft and provide feedback that would need to be incorporated into the final document.

Phase 4: Capacity Building

Capacity building of Councils on strategic planning, development planning, monitoring and evaluation of development plans (Dhivehi)

- 1. Identify the training needs and gaps to build capacities of the local councils on strategic planning, development planning, monitoring and evaluation of development plans.
- 2. Conduct trainings to the local councils based on the identified needs and gaps
- 3. Develop a manual which would include presentations, session outlines, notes and background reading.
- 4. Develop an assessment toolkit, which includes (1) an evaluation to be administered both at the beginning and end of trainings to measure the impact of training and (2) data analysis tool to analyze data.
- 5. The capacity building sessions are to be conducted simultaneously with the consultations.

Capacity building of government agencies on development planning and formulating Regional Development Plans

- 1. Conduct training to the government agencies on, but not limited to:
 - o development planning and the tools used in formulating development plans for Regions in a holistic approach
 - o logical framework
 - o Results based monitoring and evaluation

Phase 5: Validation of Regional Development Plans

Validation workshop with the local councils of the Regions

- 1. Conduct the following validation workshops for:
 - o local councils of Region 1
 - o local councils of Region 2
 - o local councils of Region 3
- 2. Conduct stakeholder validation workshops for CSOs, government agencies, state agencies, private sector on Region 1,2 and 3 Development Plans.
- 3. Incorporate the comments and feedback received from the validation workshop to the final Regional Development Plans.

Qualifications

- A multi-disciplinary team of professional and technical personnel will be required for the
 execution of the project. The Consultant Team should be led for the full term of the project by
 a Team Leader with extensive experience in development planning and project management.
 Other professionals will be required to provide specialized inputs to the exercise. The
 consultant's key personnel shall satisfy the following requirements.
- 2. The Consultant Team has the obligation of carrying out the consultancy with due diligence, efficiency and a high standard of professionalism. The Consultant Team shall employ competent staff and use appropriate planning approaches and methods. The Consultant Team will also act, in respect of any matter relating to the consultancy, as a faithful adviser to the client.

3. The following list of qualifications serves as a guide and the Consultant Team may, with justification, propose additional staff for effective and efficient execution of the assignment. The Consultant Team shall also propose the time allocation for each of the staff dedicated to their respective tasks, and whether they will be performed on location or remotely.

Designation	Qualifications	Years of Experience
Team Leader	Master of Development/ Regional Planning,	5 years / 10 years
Development/Regional Planner	Urban Development/Management, with at least five years of professional work experience OR Bachelor of Development/Regional Planning, Urban Development/Management, with at least ten years of professional work experience	
Spatial and Urban planning specialist	Degree in Urban planning plus demonstrable experience in planning of urban infrastructure.	5 years
Social-Economist Specialist	Minimum five years of relevant work experience and should be a socio-economist with degree/specialization in Economics.	5 years
Environmental Specialist	Degree in environment management/ Science.	5 years
Financial Consultant	Degree in related field	5 years
Marine Spatial Planner	Degree in related field	5 years

Notes:

- The Team Leader should be a spatial or regional planner
- Number of teams formed shall be determined by the interested party.
- The team as a whole should include at least one specialist for each area listed above.
- All work experience of key personnel shall be supported by proper work completion certificates and degree certificates with CVs signed by the key personnel and countersigned by the employers
- People with work experience in Maldives or similar regions will be considered an advantage

Reporting and Client Support

- 1. The Consultant Team will work under the supervision of the National Planning Department, MNPHI.
- 2. MNPHI undertakes to avail to the consultant all such documents, laws, reports, maps, and plans in its possession as will be indicated in the inception report. In addition, MNPHI will provide the Consultant Team with relevant letters of introduction to any stakeholder when required by the Consultant Team. MNPHI will provide timely feedback on the draft reports and plans submitted by the Consultant Team and coordinate presentations and meetings convened at MNPHI.

Schedule of Payment

The mode of payment shall be as follows:

	Stages of Work	Amount Payable
1	Advance Payment Upon submission of	10% of the contract amount
	Advance Payment Guarantee.	
2	Upon submission and review of the	10% of the contract amount
	Inception report (Deliverable 1) and	
	acceptance of the same by the client.	
3	Upon submission and review of	30 % of the contract amount
	Island/City and Atoll Development Plans	
	(Region 1, 2 & 3) (Deliverable 2) and	
	acceptance of the same by the client.	
4	Upon submission and review of	30 % of the contract amount
	Formulation of Regional Development	
	Plans (Region 1, 2 & 3) (Deliverable 3) and	
	acceptance of the same by the client.	
5	Upon Conducting and Completion of	10 % of the contract amount
	Capacity Building Program (Deliverable 4)	
6	Upon submission and review of Validation	10 % of the contract amount
	of Regional Development Plans and	
	acceptance of the same by the client.	

Region 1, Zone 1 Islands

#	Atoll	Island	#	Atoll	Island
1	Haa Alif	Thuraakunu	20	Haa Dhaal	Nellaidhoo
2	Haa Alif	Uligamu	21	Haa Dhaal	Nolhivaramu
3	Haa Alif	Mulhadhoo	22	Haa Dhaal	Kurnibi
4	Haa Alif	Hoarafushi	23	Haa Dhaal	Kulhudhuffushi
5	Haa Alif	Ihavandhoo	24	Haa Dhaal	Kumundhoo
6	Haa Alif	Kelaa	25	Haa Dhaal	Neykurendhoo
7	Haa Alif	Vashafaru	26	Haa Dhaal	Vaikaradhoo
8	Haa Alif	Dhidhdhoo	27	Haa Dhaal	Makunudhoo
9	Haa Alif	Filladhoo	28	Shaviyani	Milandhoo
10	Haa Alif	Maarandhoo	29	Shaviyani	Kanditheemu
11	Haa Alif	Thakandhoo	30	Shaviyani	Noomaraa
12	Haa Alif	Utheemu	31	Shaviyani	Goidhoo
13	Haa Alif	Muraidhoo	32	Shaviyani	Feydhoo
14	Haa Alif	Baarah	33	Shaviyani	Feevah
15	Haa Dhaal	Hanimaadhoo	34	Shaviyani	Bileffahi
16	Haa Dhaal	Finey	35	Shaviyani	Foakaidhoo
17	Haa Dhaal	Naivaadhoo	36	Shaviyani	Narudhoo
18	Haa Dhaal	Hirimaradhoo	37	Shaviyani	Maroshi
19	Haa Dhaal	Nolhivaranfaru	38	Shaviyani	Lhaimagu
			39	Shaviyani	Komandhoo
			40	Shaviyani	Maaun'goodhoo
			41	Shaviyani	Funadhoo

Region 1, Zone 2 Islands

#	Atoll	Island	#	Atoll	Island
1	Noonu	Hen'badhoo	21	Raa	Rasmaadhoo
2	Noonu	Ken'dhikulhudhoo	22	Raa	Innamaadhoo
3	Noonu	Maalhendhoo	23	Raa	Maduvvari
4	Noonu	Kudafari	24	Raa	In'guraidhoo
5	Noonu	Landhoo	25	Raa	Fainu
6	Noonu	Maafaru	26	Raa	Meedhoo
7	Noonu	Lhohi	27	Raa	Kinolhas
8	Noonu	Miladhoo	28	Raa	Hulhudhuffaaru
9	Noonu	Magoodhoo	29	Baa	Kudarikilu
10	Noonu	Manadhoo	30	Baa	Kamadhoo
11	Noonu	Holhudhoo	31	Baa	Kendhoo
12	Noonu	Fodhdhoo	32	Baa	Kihaadhoo
13	Noonu	Velidhoo	33	Baa	Dhonfanu
14	Raa	Alifushi	34	Baa	Daravandhoo
15	Raa	Vaadhoo	35	Baa	Maalhos
16	Raa	Rasgetheemu	36	Baa	Eydhafushi
17	Raa	An'golhitheemu	37	Baa	Thulhaadhoo
18	Raa	Un'goofaaru	38	Baa	Hithaadhoo
19	Raa	Dhuvaafaru	39	Baa	Fulhadhoo
20	Raa	Maakurathu	40	Baa	Fehendhoo
			41	Baa	Goidhoo
			42	Lhaviyani	Hinnavaru
			43	Lhaviyani	Naifaru
			44	Lhaviyani	Kurendhoo
			45	Lhaviyani	Olhuvelifushi

Region 2, Zone 3 Islands

#	Atoll	Island	#	Atoll	Island
1	Kaafu	Kaashidhoo	22	Alif Dhaal	Mahibadhoo
2	Kaafu	Gaafaru	23	Alif Dhaal	Mandhoo
3	Kaafu	Dhiffushi	24	Alif Dhaal	Dhan'gethi
4	Kaafu	Thulusdhoo	25	Alif Dhaal	Dhigurah
5	Kaafu	Huraa	26	Alif Dhaal	Fenfushi
6	Kaafu	Himmafushi	27	Alif Dhaal	Dhidhdhoo
7	Kaafu	Gulhi	28	Alif Dhaal	Maamigili
8	Kaafu	Maafushi	29	Vaavu	Fulidhoo
9	Kaafu	Guraidhoo	30	Vaavu	Thinadhoo
10	Kaafu	Male'	31	Vaavu	Felidhoo
11	Alif Alif	Thoddoo	32	Vaavu	Keyodhoo
12	Alif Alif	Rasdhoo	33	Vaavu	Rakeedhoo
13	Alif Alif	Ukulhas			
14	Alif Alif	Mathiveri			
15	Alif Alif	Bodufolhudhoo			
16	Alif Alif	Feridhoo			
17	Alif Alif	Maalhos			
18	Alif Alif	Himandhoo			
19	Alif Dhaal	Hangn'aameedhoo			
20	Alif Dhaal	Omadhoo			
21	Alif Dhaal	Kun'burudhoo			

Region 2, Zone 4 Islands

#	Atoll	Island	#	Atoll	Island
1	Meemu	Raiymandhoo	20	Thaa	Buruni
2	Meemu	Veyvah	21	Thaa	Vilufushi
3	Meemu	Mulah	22	Thaa	Madifushi
4	Meemu	Muli	23	Thaa	Dhiyamigili
5	Meemu	Naalaafushi	24	Thaa	Guraidhoo
6	Meemu	Kolhufushi	25	Thaa	Kan'doodhoo
7	Meemu	Dhiggaru	26	Thaa	Vandhoo
8	Meemu	Maduvvari	27	Thaa	Hirilandhoo
9	Faafu	Feeali	28	Thaa	Gaadhiffushi
10	Faafu	Biledhhdhoo	29	Thaa	Thimarafushi
11	Faafu	Magoodhoo	30	Thaa	Veymandoo
12	Faafu	Dharan'boodhoo	31	Thaa	Kinbidhoo
13	Faafu	Nilandhoo	32	Thaa	Omadhoo
14	Dhaal	Meedhoo	33	Laamu	Ishdhoo
15	Dhaal	Ban'didhoo	34	Laamu	Dhan'bidhoo
16	Dhaal	Rin'budhoo	35	Laamu	Maabaidhoo
17	Dhaal	Hulhudeli	36	Laamu	Mundoo
18	Dhaal	Maaen'boodhoo	37	Laamu	Gan
19	Dhaal	Kudahuvadhoo	38	Laamu	Maavah
			39	Laamu	Fonadhoo
			40	Laamu	Maamendhoo
			41	Laamu	Hithadhoo
			42	Laamu	Kunahandhoo
			43	Laamu	Kalaidhoo

Region 3, Zone 5 Islands

#	Atoll	Island
1	Gaaf Alif	Kolamaafushi
2	Gaaf Alif	Viligili
3	Gaaf Alif	Maamendhoo
4	Gaaf Alif	Nilandhoo
5	Gaaf Alif	Dhaandhoo
6	Gaaf Alif	Devvadhoo
7	Gaaf Alif	Kodey
8	Gaaf Alif	Gemanafushi
9	Gaaf Alif	Kandhuhulhudhoo
10	Gaaf Dhaal	Madaveli
11	Gaaf Dhaal	Hoadhedhdhoo
12	Gaaf Dhaal	Nadallaa
13	Gaaf Dhaal	Gadhdhoo
14	Gaaf Dhaal	Rathafandhoo
15	Gaaf Dhaal	Vaadhoo
16	Gaaf Dhaal	Fiyoari
17	Gaaf Dhaal	Faresmaathoda
20	Gaaf Dhaal	Thinadhoo

Region 3, Zone 6 Islands

#	Atoll	Island
1	Gnaviyani	Fuvahmulah
2	Seenu	Hithadhoo
3	Seenu	Maradhoo
4	Seenu	Feydhoo
5	Seenu	Hulhumeedhoo