



## Clarification 2

1	Kindly request for a four-week extension	Refer to Addendum 1																																																																																													
2	share with us contact details of building Construction Contractors who can undertake building/tower construction works	Local Registered Contractors list can be accessed through: <a href="https://infrastructure.gov.mv/registries/">https://infrastructure.gov.mv/registries/</a>																																																																																													
3	Request for an extension of until 30th April 2026	Refer to Addendum 1																																																																																													
4	<p>Is it possible to change the delivery schedule according to the amendments indicated below?</p> <p style="text-align: center;"><b>Table 12: List of expected deliverables and schedule</b></p> <table border="1"> <thead> <tr> <th rowspan="2">Article Nr.</th> <th rowspan="2">Specs. class.</th> <th rowspan="2">Description</th> <th rowspan="2">Number</th> <th rowspan="2">Place of acceptance</th> <th rowspan="2">Destination</th> <th colspan="3">Delivery date after contract Effective Date (months)</th> </tr> <tr> <th>Earliest</th> <th>Latest</th> <th>Proposed by bidder</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>GEN</td> <td>Inception report</td> <td>1</td> <td>Malé</td> <td>Malé</td> <td></td> <td>1</td> <td></td> </tr> <tr> <td>2.</td> <td>GEN</td> <td>Radar system detailed design study, including the detailed building design<sup>1</sup></td> <td>1</td> <td>Malé</td> <td>Malé</td> <td></td> <td>5</td> <td></td> </tr> <tr> <td>3.</td> <td>RBG</td> <td>Radar building delivery</td> <td>1</td> <td>Addu</td> <td>Addu</td> <td></td> <td>12</td> <td></td> </tr> <tr> <td>4.</td> <td>TRN</td> <td>Training TRN-01 completed</td> <td>1</td> <td>Addu</td> <td>Addu</td> <td>8</td> <td>15</td> <td></td> </tr> <tr> <td>5.</td> <td>TRN</td> <td>Training TRN-02 completed</td> <td>1</td> <td>Factory</td> <td>Factory</td> <td>6</td> <td>15</td> <td></td> </tr> <tr> <td>6.</td> <td>DWR</td> <td>Transmitter and receiver unit</td> <td>1</td> <td>Factory</td> <td>Addu</td> <td></td> <td>15</td> <td></td> </tr> <tr> <td>7.</td> <td>DWR</td> <td>Antenna and radar control unit</td> <td>1</td> <td>Factory</td> <td>Addu</td> <td></td> <td>15</td> <td></td> </tr> <tr> <td>8.</td> <td>DWR</td> <td>Signal processor</td> <td>1</td> <td>Factory</td> <td>Addu</td> <td></td> <td>15</td> <td></td> </tr> <tr> <td>9.</td> <td>DWR</td> <td><del>Radome</del>, antenna and pedestal</td> <td>1</td> <td>Addu</td> <td>Addu</td> <td></td> <td>18</td> <td></td> </tr> </tbody> </table>	Article Nr.	Specs. class.	Description	Number	Place of acceptance	Destination	Delivery date after contract Effective Date (months)			Earliest	Latest	Proposed by bidder	1.	GEN	Inception report	1	Malé	Malé		1		2.	GEN	Radar system detailed design study, including the detailed building design <sup>1</sup>	1	Malé	Malé		5		3.	RBG	Radar building delivery	1	Addu	Addu		12		4.	TRN	Training TRN-01 completed	1	Addu	Addu	8	15		5.	TRN	Training TRN-02 completed	1	Factory	Factory	6	15		6.	DWR	Transmitter and receiver unit	1	Factory	Addu		15		7.	DWR	Antenna and radar control unit	1	Factory	Addu		15		8.	DWR	Signal processor	1	Factory	Addu		15		9.	DWR	<del>Radome</del> , antenna and pedestal	1	Addu	Addu		18		<p>The bids must comply with the delivery schedule specified in the bidding document.</p>
Article Nr.	Specs. class.							Description	Number	Place of acceptance	Destination	Delivery date after contract Effective Date (months)																																																																																			
		Earliest	Latest	Proposed by bidder																																																																																											
1.	GEN	Inception report	1	Malé	Malé		1																																																																																								
2.	GEN	Radar system detailed design study, including the detailed building design <sup>1</sup>	1	Malé	Malé		5																																																																																								
3.	RBG	Radar building delivery	1	Addu	Addu		12																																																																																								
4.	TRN	Training TRN-01 completed	1	Addu	Addu	8	15																																																																																								
5.	TRN	Training TRN-02 completed	1	Factory	Factory	6	15																																																																																								
6.	DWR	Transmitter and receiver unit	1	Factory	Addu		15																																																																																								
7.	DWR	Antenna and radar control unit	1	Factory	Addu		15																																																																																								
8.	DWR	Signal processor	1	Factory	Addu		15																																																																																								
9.	DWR	<del>Radome</del> , antenna and pedestal	1	Addu	Addu		18																																																																																								

