



**ANNUAL PROCUREMENT PLAN 2023**  
**PROCUREMENT OF WORKS**

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	K. Thulusdhoo Council	Council Staff insurance	NCB	January	January	January
2	K. Thulusdhoo Council	Waste management Centre	NCB	February	February	February
3	K. Thulusdhoo Council	Avi hiyaagandu	NCB	February	February	February
4	K. Thulusdhoo Council	Women's Mosque renovation	NCB	February	February	February
5	K. Thulusdhoo Council	Men's Mosque renovation	NCB	February	February	February
6	K. Thulusdhoo Council	Haafiz food	NCB	March	March	March
7	K. Thulusdhoo Council	Football ground development	NCB	April	April	April
8	K. Thulusdhoo Council	Stage development	NCB	April	April	April
9	K. Thulusdhoo Council	Indoor gym	NCB	April	April	April
10	K. Thulusdhoo Council	Pre-school renovation	NCB	February	February	February
11	K. Thulusdhoo Council	Ferry upgrade	NCB	January	January	January
12	K. Thulusdhoo Council	Ferry terminal	NCB	May	May	May
13	K. Thulusdhoo Council	Social Centre renovation	NCB	June	June	June
14	K. Thulusdhoo Council	Thundi development	NCB	JUne	JUne	JUne
15	K. Thulusdhoo Council	Monument to represent Thulusdhoo	NCB	July	July	July