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1.0 Employers Requirement 

Scope of Works 

This project consists of two components  
 
1. Remedial works and Completion of 52 Housing Units  

 
a) This project includes 52 Housing units terminated at different stages of 

construction.  

CATEGORY  QTY 

  Green  1 
  Yellow 1 
  Orange  1 
  Dark Brown  4 
  Cyan  3 
  Blue 4 
  Grey 4 
  Dark Green 9 
  White  5 
  Magenta 10 
  Red  10 

TOTAL  52 
 

b) The stages are categorized based on the progress of work as per annex 2.    

c) Progress of each of these housing units is presented in annex 3. Bidders are to 

check and verify and give prices accordingly.  

d) A typical floor plan for the Housing units is given in annex 4. Floor plan may 

vary.  

e) 52 housing unit completions is a continuation of partially completed structures, 

thus the Contractor is required to do a detailed assessment of the remaining works. 

f) Contractor is required to submit detailed drawings for the existing structures. The 

contractor shall submit the raw soft copies of all the below mentioned detailed design 

documents 

a. Architectural drawings  

b. Electrical drawings including wiring diagrams, lighting fixtures, control 

panels, etc. 
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c. Mechanical, including provisions for air conditioning and/or ventilation 

systems 

d. Plumbing layout including pipe diagrams and schedules, fixtures, etc. 

g) The Works shall be carried out in accordance with the approved drawings, Bill of 

Quantities and standard technical specifications  

h) The Contractor shall be responsible for acquiring all the materials required for the 

completion of the housing units. 

i) Contractor is required to propose appropriate solutions and submit work 

methodology for repair of the existing structures which includes mould 

remediation, cracks, corrosion of exposed steel bars and repair of damp patches.  

j) Contractor is required to remove all fixed elements of the units which are not 

complying structural standards. 

k) All purlins and rafters which are defected must be removed and replaced with an 

appropriate material and specification 

l) All existing roofing sheets must be removed and replaced with Lysaght brand or 

of any equivalent material and specification  

m) All Rockwool insulations must be removed and replaced with an appropriate 

material and specification 

n) Ceiling areas damaged needs to be replaced with an appropriate material and 

specification.  

o) All doors and windows that are already fixed needs to be sealed with an 

appropriate material. 

p) Damaged Tiling areas need to be replaced. 

q) Finishing works are to be carried out as per sub-clauses below 

r) An elementary Bill of Quantities for the housing units are required to be submitted 

by the bidders as per the format attached at annex 5 

s) Final drawings, detailed BOQ and technical specifications shall be provided by the 

Contractor and shall include provisions for all civil, architectural, structural, 

electrical, plumbing and firefighting disciplines, once detailed drawings are approved 

by the employer. 

t) Contractor is required to remove and transport all construction waste and debris 

including the existing construction waste and debris to a waste management 

facility such as K.Thilafushi or a facility arranged by island council 
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2- Design and Construction of 48 Housing Units 

The project requires design and Construction of 48 single Housing Units. The Proposed 

location of the housing units will be adjacent to the existing site. Setbacks, accessibility and 

such should be taken into consideration and the project should be designed and constructed in 

accordance with the local and internationally accepted building codes and standards.  

2.1 Design and Preparation of Architectural, Structural and Services drawings, Bill of 

Quantities and Technical specifications  

a. Design requirement are as follows;

 Design and construction of 48 housing units

 The Contractor shall accommodate for any amendments regarding the layout and the

distribution of the blocks as requested by the Client.

 Site investigations including site surveying, soil investigation and appropriate

geotechnical surveys where applicable and the reports are to be submitted for

approval.

 Prepare detailed architectural, structural, services drawings (electrical, plumbing

based on the concept drawings provided.

b. An elementary Bill of Quantities for the housing units are required to be submitted by

the bidders as per the format attached at annex 6

c. Concept and Final drawings, detailed BOQ and technical specifications shall be

provided by the Contractor and shall include provisions for all civil, architectural,

structural, electrical, plumbing and firefighting disciplines, once detailed drawings are

approved by the employer.

d. All plans and specifications must be in English.

e. Design drawings, BOQ  and detailed technical specifications shall include all

considerations and details necessary for a builder to construct the Works, such as, but not

limited to:

i) Site Work, sewage disposal system, storm drainage, etc.

ii) Architectural, including plans, elevations, wall sections, construction details,

hardware and finishing schedules, waterproofing, sundries, etc.

iii) Structural, including framing and concrete reinforcement layout, bar schedules

and bending diagrams, bearings and connection details, etc.

iv) Electrical, Security, and Communications including wiring diagrams, lighting
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fixtures, control panels, etc. 

v) Mechanical, including provision for air conditioning and/or ventilation systems,

as may be applicable.

vi) Plumbing, including pipe diagrams and schedules, fixtures, etc.

f. For interior space management of the buildings, the Contractor shall maintain overall

uses specified in the Specific Requirements.  However Contractor may redesign any

component of the building/s based on the Design team’s recommendations, and subject

to prior approval of the Employer.

g. The Contractor shall make a minimum of seven amendments to the design proposed at

no additional cost, upon receipt of comments and requests for the amendment of the

prepared detailed drawings, the BOQ and the Technical Specification.

h. The contractor shall submit the raw soft copies of all the detailed design documents,

including but not limited to drawings in AutoCAD format, the Technical Specifications

in MS Word format, the BOQ and the Structural Calculations in MS Excel.

i. The Contractor shall provide one hard copy of the finalized approved drawings complete

with architectural checker stamp, structural checker stamp, along with all other permits

and stamps required, from the relevant authorities.

j. All the major materials, fixtures and fittings shall be submitted to the Client for

approval prior to installation or application.

k. The contractor shall submit a hardcopy of the BOQ and the Technical Specifications.

l. The Contractor shall apply for and obtain the Environmental Impact Assessment (EIA)

permit if required.

2.1.1 General guideline:  

a) Electrical installation: Wiring for lighting and power shall be concealed conduit

except for spaces within DB’s closet and area above false ceiling, which shall be

exposed conduit/trunking. In each housing unit minimum of three electric sockets in

each room and one data/media and telephone points shall be provided. All electrical

wiring shall be in accordance with the guidelines set out by the State Electric

Company Ltd (STELCO).

b) Fire Rating: structural members and walls are to be designed to accommodate the

requirement of the local fire department.

c) Fire Protection System: Portable fire extinguishers
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d) Soil Investigation: Bidders shall carry out soil investigation at their own cost, prior

to commencement of detail design of the sub-structure.

e) Site Visit: The Bidder, at the Bidder’s own responsibility and risk, is encouraged to

visit and examine the Site of Works and its surroundings and obtain all information

that may be necessary for preparing the Bid and entering into a contract for

construction of the Works.  The costs of visiting the Site shall be at the Bidder’s own

expense.

f) Supervision, inspection & test plan: the supervision, inspection and testing of the

materials and works shall be carried out in accordance to normal industrial standards

and practice, specifications, manuals and guidelines used in Maldives and as

approved by MNPHI

g) Earthing System: shall be installed in accordance with the requirement of BS Code

of Practice BS 7430, IEC 62305 and Rules and Regulations of “STELCO” and

“MEA” to provide a low impedance earthing systems and connections for equipment

earthing.

h) Approval of Materials and Systems

The materials and systems to be used in the building shall be approved by the

Employer prior to use or installation.

i) Luminaires

Adequate lighting shall be installed and the illumination levels shall generally be in

accordance to international IES and IEC standards.

Sitting Room / Dining 

Room / Kitchen / Toilets 

300 - 500 lux 

Services Room / Garbage 

Room 

200 lux 

Corridor / Lobby 150 lux 

Premises within Landscaped 

area  

100-150 lux at working 

plane of 0.2m 

2.1.2 Specific requirements:  

a. Installation of ground well and connection of utilities (electricity, water & sewerage)

to that main lines shall be included for each individual units
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b. Boundary demarcation for individual units must be provided with concrete marking

pegs at all corners of the boundary. Boundary demarcation for the continuation of 48

housing units to be provided as the given drawings. Boundary demarcations for the

proposed newly constructed units are to be provided as per the approved drawings

based on the layout drawings submitted by the contractor.

c. Site clearing and demarcation of work zones and bypasses. Contractor is required to

remove and transport all construction waste and debris including the existing

construction waste and debris to a waste management facility as instructed by the

Island Council.

d. For additional Information, submit the sectional drawings with the dimensions.

e. Label the roads on site plans.

2.1.3  Minimum Requirements for 3-bedroom Social Housing Units 

This residential development should consist of the individual housing units covering a 
minimum built up area of 1300sqft.  

All designs shall comply with the Building Act/ National Planning regulation and all the 
regulations stipulated under the Act/Regulation as well or equivalent to British Standards (BS 
Code) 

It should be ventilated, well-lit and designed to be protected from weather conditions. 
The main entrance of the housing unit should be minimum 900mm wide. 

Height of the buildings should not exceed 4m in height up to roof apex level. Roofing sheets 
should be of “ Lysaght” brand or of any equivalent material and specification 

The building should be elevated for 0.2m from ground level (the finished floor level of ground 
floor should be 0.3m from the ground level). 

Minimum clear height (floor to ceiling height) for all areas (except toilets) shall be 2.7m 
The contractor must comply with all relevant existing laws and regulations of Maldives, 
including the Planning Guidelines, social housing development guidelines of Ministry of 
National Planning, Housing and Infrastructure 

Materials, fixtures and fittings used on exterior walls and surfaces shall be weather-proof, 
external finishing materials, including fixtures and fittings.  

The built-up Area should not be less than 1300 square feet and must include: 
i. Sitting, Dining, Kitchen and laundry area
ii. 03 bedrooms (one master room & two small rooms).
iii. 03 toilets (attached).
iv. Garbage room, outdoor area
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1. Bedrooms

a. Minimum size of Master bedroom shall be Master bedroom- 13 feet x 12 feet (14.5 sqm)

b. Minimum size of other bedrooms shall be 11.5 Sqm Minimum

1.1 Finishes  

Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon 
brand 

Ceiling shall be smoothed and finished with preparatory sealer and two coats of emulsion paint 
equivalent to Nippon Brand.  

Floors shall be of Homogenous Porcelain tiles of size 600mm x 600mm. Skirting of 
Homogenous Porcelain tiles should be provided.   

Windows:  Powder coated aluminum frame with tinted frosted glass 

Doors: Timber door frame with timber panels  

1.2 Services  

Adequate lighting must be provided for each room. (preferably two light points) 

A fan and three socket outlets shall be provided for each room (one 15A socket shall be 
provided at 2.4m height for possible future air-conditioning need). 

1.3 Ventilation  

Ventilation should comply with planning regulations  

2. Toilets:

a. Area & dimensions:

Minimum width of the toilet or a bath room should be 1.2m. 

 Master bedroom toilet- 5' x 8'-10"
 Bedroom 2 and Bedroom 3 toilet- 4'  x 7'-7"

Minimum clear height (floor to ceiling height) for toilets shall be 2.4m. 

2.1 Finishes  

Interior of walls shall have ceramic wall tiling of size 300mm x 600mm.  
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A suspended Fibrous plaster board ceiling, concealing the plumbing pipeline shall be 
smoothed and finished with preparatory sealer and two coats emulsion paint equivalent to 
Nippon Paint  

Floors shall be of non-slippery homogeneous tile finish of size 300mm x 600mm. 

Toilets shall have adequate waterproofing. 

Windows: Powder coated aluminum frame with tinted frosted glass 

Doors: PVC doors  

2.2 Services 

Adequate lighting must be provided for each toilet (minimum two light 

All relevant fixtures (WC, wash basin, Muslim shower, water tap, etc.) must be provided 

Water connection must be provided to relevant toilet fixtures. 

Well water connection shall be provided to WC 

2.3 Ventilation  

Each toilet shall have ventilation window with the opening as per planning regulations. 

3. Sitting/Kitchen and Dining

a. Area & dimensions:

 Minimum area for sitting area shall be 19 sqm.

 Minimum area for Kitchen & Dining shall be 17 sqm. (Preferably separated area for
Kitchen)

 Minimum clear height for shall be 2.7m (floor to ceiling height).

3.1 Finishes  

Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon 
brand 

Ceiling should be a suspended Fibrous plaster board 

Floors shall be of Homogenous Porcelain tiles of size 600mm x 600mm. Skirting of 
Homogenous Porcelain tiles should be provided.   

Windows:  Powder coated aluminum frame with tinted frosted glass 

Doors: Timber door frame with timber panels  
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3.2 Services  

Adequate lighting must be provided for the entire area. 

Provisions for cable TV, and internet should be provided. 
Fans and sockets outlets at relevant location shall be provided for the general home 
appliances at sitting, kitchen and dining area. 

Kitchen fixtures, such as sink, bench, cupboards/ kitchen cabinets, etc. must be provided. 
Water connection must be provided to relevant kitchen fixtures. 

3.3 Ventilation 

Each space shall have window(s), with the opening area as per the planning regulations  

4. Laundry

Washing space shall be provided to accommodate one washing machine. 

Minimum clear height shall be 2.4m. 

4.1 Finishes 

Walls shall have ceramic wall tiling (300mm x 600mm) up to 1.8m high from floor finish 
level. The rest of the walls may be paint finished with preparatory sealer and two coats of 
emulsion paint equivalent to Nippon brand.  

Floors shall be of homogeneous porcelain tile finish of size 600mm x 600mm.. 

4.2 Services 

Adequate lighting must be provided (minimum one light point). 

Water connection shall be provided. 

Weather proof two socket outlets (13A) shall be provided. 

4.3 Ventilation 

Laundry space shall have window(s), with the opening area equal to 10% of the floor area. 

5. Garbage room, Outdoor area, Entrance

Garbage collection area should be separated from common area. A central collection area at 
ground floor with ease of loading/unloading. vehicular access should be provided. 
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5.1 Finishes  

Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon 
brand 

Ceiling of entrance/parking area should be of a suspended ceiling of fibrous plaster board. 

Ceiling of Garbage room shall be smoothed and finished with preparatory sealer and two coats 
of emulsion paint equivalent to Nippon Brand 

Location/ 

Area 
Floor Skirting Wall Ceiling Partition Doors/window 

Garbage 

room 

Homogeneous 

tiles (600mm x 

600mm) + 2 

coats of 

waterproofing 

(brush bond) 

- 

Homogene

ous/Porcela

in tiles 

(300mm x 

600mm) 

- 
Brick 

wall 

Powder coated 

aluminum frame 

with aluminum 

panels   

Outdoor 

tiled area 

Homogeneous 

tiles (600mm x 

600mm) + 2 

coats of 

waterproofing 

(brush bond) 

Homoge

neous 

tiles 

Ceramic 

wall tiles 

(300mm x 

600mm) 

Concrete 

/ Brick 

wall 

Powder coated 

aluminum frame 

with tinted / clear   

glass   

Entrance 
Epoxy flooring 

system 

Matte wall 

paint 

Fibrous 

plaster 

board 

ceiling 

Brick 

wall 

Powder coated 

aluminum frame 

with tinted / clear   

glass 

Fibrous 

plaster 

ceiling 

board
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2.2 Additional Information 

1 Final price should be inclusive of the import duty for any imported construction 
material, equipment, machinery, etc. 

2 The price also should include electricity and water required for the project. 

3 Project costing - The project is a lump sum contract. The Contractor shall submit a 
work breakdown schedule within ten working days from project award, indicating the 
price break down and the durations for each task. The work breakdown schedule will 
then be used as a basis for measuring the works completed in order to issue the interim 
payments. 

4 It is contractors’ responsibility to allow for and obtain all the permits required from 
regulatory authorities / service providers etc. 

5 Demolition waste and debris shall be transported to designated waste management site 
as instructed by island council 

6 Finalized work schedule- The contractor shall submit a finalized work schedule within 
10 days from the date of receipt of the Letter of Acceptance. 

7 Detailed design and 3D rendered images of the exterior of the buildings and the 
development as a whole, to be submitted in accordance with the timeline agreed with 
the Employer after signing of the Contract. 

2.3 General Design Obligations of the Contractor 

1. The Contractor shall carry out, and be responsible for the design of the Works. Basic

design shall be in accordance with the concept drawings provided. Detail Design shall

be prepared by qualified designers who comply with the following criteria:

a) Architect

i. A registered architect at his/her country with minimum 05 years of

architectural design experience.  Must have designed at least 2 buildings of

similar scale within this period.
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b) Civil/Structural Engineer

i. A registered engineer at his/her country with 05 years of experience in

structural design of buildings of similar scale.

c) Services Engineer

i. Minimum bachelor’s degree and 05 years of experience in service design of

buildings of similar scale.

2.3.1 Tests on Completion 

Upon completion of the building Contractor shall allow for testing of the services installed in 

the building as part of commissioning.  

2.3.2 Contractors’ Documents 

The Contractor shall submit an assessment report which includes defects and work 

methodology for repair of the existing structures for approval of the Employer. 

The Contractor shall submit preliminary designs, which includes floor plans, sections and 

elevations for the approval of the Employer.  Once the preliminary design is approved the 

Contractor shall submit detailed design for approval.  The detail design shall be signed by a 

locally registered Architect and Engineer and shall be certified by accredited architectural and 

structural checkers if required. Upon completion of civil work, contractor is required to 

submit as-built drawings and final progress payment will be released upon approval of the as-

built drawings. The materials used for construction shall be of good quality, with a design life 

of 50 years and where necessary design shall incorporate renewable energy and sustainable 

design components where practical.  

2.3.3 The Bidder shall submit the following with the bid 

1. Elementary Bill of Quantities as per the given format

2. Conceptual layout drawings of the proposed buildings and a site plan of the

development.

3. Conceptual 3D drawings of the buildings and the development.

4. The floor plans attached with the proposal should be to a scale of 1:100 or 1:200, and

shall include the furniture layout, fixtures, fittings and the column positions.
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5. Proposed equipment for works and work methodology.

6. Preliminary work schedule - The contractor shall submit a proposed work schedule

with the bid. This work schedule shall indicate the major works to be carried out

under the scope of the project. The work schedule shall clearly show the proposed

start and end dates for all the project stages and the total project duration proposed.







ANNEX  - 02
PROGRESS OF WORK FOR CATEGORIZED STAGES  - REMEDIAL WORKS AND COMPLETION OF 52 HOUSING UNITS 

SUMMARY OF WORKS DONE IN HDH.HANIMAADHOO

Concrete works 
Foundation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% QTY

Columns 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% Green 1
Roof beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% Yellow 1
Lintel beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% Orange 1
Floor Screed 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% Dark Brown 4
Block works Cyan 3
Exterior Masonry works 100% 100% 100% 100% 100% 100% 90% 90% Blue 4
Interior Masonry works 100% 100% 100% 100% 100% Grey 4
Plastering Dark Green 9
Exterior Plastering 100% 100% 90% 90% 90% 90% White 5
Interior Plastering 100% 100% 90% 90% 90% Magenta 10
Roofing Works Red 10
Roofing frame 100% 100% 100% 100% 100% 100% 100% 100% 52

Rock wool installation 100% 100% 100% 100% 100% 100% 100% 100%

Roofing sheet installation 100% 100% 100% 100% 100% 100% 100% 100%

Gutter and downpipe 25%

Finishing Works 
Interior Painting 90%

Exterior Painting 90%

Ceiling works (Interior & Exterioir) 100% 100% 100% 100% 50%

Tiling 100% 70% 80% *

Doors 100% 15%

Windows 100% 100%

Utilities 
Plumbing 90% 90% 90%

Electrical wiring 100% 90%

Installation of Electrical fittings 50%

Installation of Sanitary ware 50%

Water Pump  

* varies 

GENERAL ISSUES

1 Exposed Anchor rods in Category Red and Magenta are corroded.
2 Floor screed in some of the housing untis are affected by mold formation 
3 Plaster cracks are observed on the walls 
4 Roofing frame that are damaged needs to be replaced
5 Roofing sheet and Rock wool have to be replaced 
6 Ceiling areas that are damaged needs to be replaced 
7 Damaged Tiling areas are to be replaced 
8 All Electrical cables, fittings and Sanitary ware that are missing and damaged needs to be replaced
9 All doors, windows and frames that are missing need to be replaced 

10 All doors and windows that are fixed need to be sealed appropriately

TOTAL 

CATEGORY 

DESCRIPTION OF WORKS 



ANNEX  - 03
PROGRESS OF WORK FOR HOUSING UNITS  - REMEDIAL WORKS AND COMPLETION OF 52 HOUSING UNITS 

SUMMARY OF WORKS DONE IN HDH.HANIMAADHOO

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Concrete works 
Foundation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Columns 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Roof beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Lintel beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Floor Screed 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Block works 
Exterior Masonry works 90% 90% 90% 90% 90% 90% 90% 90% 100% 100% 100% 100% 100% 100% 100% 90% 100% 100% 100% 100% 100% 100% 90% 90% 90% 90% 100%
Interior Masonry works 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Plastering 
Exterior Plastering 90% 90% 90% 90% 90% 90% 90% 90% 90% 90% 90% 100% 100% 90%
Interior Plastering 90% 90% 90% 90% 90% 90% 90% 100% 100% 90%
Roofing Works 
Roofing frame 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Rock wool installation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Roofing sheet installation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Gutter and downpipe 25%
Finishing Works 
Interior Painting 90%
Exterior Painting 90%
Ceiling works (Interior & Exterioir) 100% 50% 50% 50% 100% 100% 100% 100% 100% 100%
Tiling 20% 0% 0% 50% 70% 100% 80%
Doors 100% 15%
Windows 100% 100%
Utilities 
Plumbing 90% 90% 90% 90% 90% 90%
Electrical wiring 90% 100%
Installation of Electrical fittings 50%
Installation of Sanitary ware 50%
Water Pump  

DESCRIPTION OF WORKS 
HOUSING UNIT NUMBER 



KITCHEN
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No Item Amount

1.1      Detail assesment of remaining works and submission of 
defects report

1.2      Detailed drawings, Bill of quantities and Technical 
Specification

1.3      Preliminaries 

1.4      Concrete works

1.5      Masonry and Plastering works

1.6      Doors and windows

1.7      Ceiling Works and Wood Works 

1.8      Floor and Wall Finishes 

1.9      Painting works

2.0      Roofing works

2.1      Electrical Installations 

2.2      Hydraulics and Drainage 

2.3      Fire Protection System 

2.4      External works

2.5      Additions/Ommissions

ANNEX - 05

REMEDIAL AND CONTINUATION OF 54 HOUSING UNITS AT HDH.HANIMAADHOO
ELEMENTARY BILL OF QUANTITIES

SUBTOTAL
G.S.T 6%

GRAND TOTAL
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ANNEX - 06

DESIGN AND CONSTRUCTION OF 48 HOUSING UNITS AT HDH.HANIMAADHOO 

No Item Amount

1.1      

1.2      

1.3      

1.4      

1.5      

1.6      

1.7      

1.8      

1.9      

2.0      

2.1      

2.2      

2.3      

2.4      

2.5      

Site Surveying and Soil investigations 

Detailed drawings, Bill of quantities and Technical 

Specification

Preliminaries 

Ground works 

Concrete works

Masonry and Plastering works

Doors and windows

Ceiling Works and Wood Works 

Floor and Wall Finishes 

Painting works

Roofing works

Electrical Installations 

Hydraulics and Drainage 

Fire Protection System 

External works

Additions/Ommissions

GRAND TOTAL

ELEMENTARY BILL OF QUANTITIES

G.S.T 6%
SUBTOTAL




