ANNEX - 03

PROGRESS OF WORK FOR HOUSING UNITS - REMEDIAL WORKS AND COMPLETION OF 52 HOUSING UNITS

SUMMARY OF WORKS DONE N HDH.HANIMAADHOO

HOUSING UNIT NUMBER |
DESCRIPTION OF WORKS
35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

Foundation 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% [ 100% | 100% | 100% | 100% | 100%
Columns 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Roof beams 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Lintel beams 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Floor Screed 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Exterior Masonry works 90% | 90% | 90% 90% | 90% | 90% | 90% | 90% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 90% | 100% | 100% | 100% | 100% | 100% | 100% | 90% | 90% 90% | 90% | 100%

Interior Masonry works 100% 100% | 100% | 100% | 100% | 100% 100% | 100% | 100% 100%

Exterior Plastering 90% | 90% | 90% | 90% | 90% | 90% | 90% 90% | 90% | 90% | 90% | 100% | 100% 90%

Interior Plastering 90% 90% | 90% | 90% | 90% | 90% 90% | 100% | 100% 90%

Roofing frame 100% | 100% | 100% | 100% | 100% | 100% | 100% 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Rock wool i ion 100% | 100% | 100% | 100% | 100% | 100% | 100% 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Roofing sheet installation 100% | 100% | 100% | 100% | 100% | 100% | 100% 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100% | 100%

Gutter and downpipe 25%

Interior Painting 90%
Exterior Painting 90%
Ceiling works (Interior & Exterioir) 100% 50% | 50% | 50% | 100% | 100% 100% | 100% | 100% 100%
Tiling 20% 0% 0% 50% | 70% | 100% 80%
Doors 100% 15%
Windows 100% | 100%
(oites ——————~——— /- - - - - - - - -
Plumbing 90% 90% | 90% 90% | 90% 90%
Electrical wiring 90% | 100%
ion of Electrical fittings 50%
of Sanitary ware 50%

Water Pump




